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(1) 

180-DAY REVIEW OF THE ELECTRONIC 
HEALTH RECORD MODERNIZATION PROGRAM 

Wednesday, November 14, 2018 

U.S. HOUSE OF REPRESENTATIVES, 
COMMITTEE ON VETERANS’ AFFAIRS, 

SUBCOMMITTEE ON TECHNOLOGY MODERNIZATION 
AND MEMORIAL AFFAIRS, 

Washington, D.C. 
The Subcommittee met, pursuant to notice, at 10:00 a.m., in 

Room 334, Cannon House Office Building, Hon. Jim Banks [Chair-
man of the Subcommittee] presiding. 

Present: Representatives Banks, Coffman, Bergman, and Lamb. 
Also Present: Representative Roe. 

OPENING STATEMENT OF JIM BANKS, CHAIRMAN 

Mr. BANKS. Good morning. 
The Subcommittee will come to order. 
Thank you all for being here today for the second hearing of the 

Subcommittee on Technology and Modernization on the electronic 
health record. 

It has been almost exactly 180 days since the VA awarded the 
Cerner contract and began the Electronic Health Record Mod-
ernization, EHRM, program. We are here today to get a status re-
port. 

Federal agencies brief congressional committees on programs in 
private nearly every day. However, for this particular program, I 
believe it should periodically happen in public. 

A lot has happened since May: The Office of EHRM has mostly 
taken shape. VA formed councils of health care providers to vet 
Cerner EHR and its workflows. Cerner has begun traveling to the 
initial implementation sites in Spokane and Seattle and has as-
sessed their readiness. Cerner has studied the suitability of Mili-
tary Health System Genesis, the Defense Department’s Cerner 
EHR, as the baseline for VA. And VA has begun infrastructure up-
grades at the first medical centers. 

At some point next year, implementation will begin in earnest in 
Spokane and Seattle. The structure is mostly in place, but there is 
an enormous number of dots to connect. High-level organizational 
questions are still not settled. The workflow councils have a series 
of meetings spanning much of next year in which to hash out how 
the system should be configured. 

VA has over 1,200 distinct decisions to make, often necessitating 
coordination with DoD. The infrastructure upgrades, many of 
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which will entail digging trenches and ripping out walls, will need 
to line up with the implementation schedule. 

Practical problems, from the mundane to the esoteric, will un-
doubtedly arise. VA has already run into some. For example, nearly 
all of the computers in Spokane and Seattle are reportedly incom-
patible with Cerner and are being replaced. 

We are moving into the middle of the beginning. VA has outlined 
the program, identified the next steps, and generally called out the 
dependencies and risks. What comes next is detailed plans and 
schedules. Only then will we truly know what to expect and what 
VA has bought. 

I would like to take this occasion to address some persistent 
questions and clarify some jargon. 

First, community provider interoperability has always been the 
elephant in the room. VA-DoD interoperability is very important, 
but VA is much farther behind in exchanging records with its com-
munity partners. There are many helpful tools, like health informa-
tion exchanges, but no out-of-the-box EHR system completely 
solves this problem. No matter which EHR VA selected, more work 
would be needed to achieve interoperability with community health 
systems. 

The VA has been actively grappling with this challenge for over 
a year now. The delays in awarding a contract were a result. 

Now, some in the media see the, quote, ‘‘Mar-a-Lago crowd’’ be-
hind every unexplained or unfavorable development. I can’t speak 
to that. What I do know is that community interoperability is a 
very real problem, and for $16 billion, VA had better solve it. 

The result of months of reviews by some of the best experts 
money can buy was language written into the contract concerning 
data standards, data rights, and future obligations of Cerner to ad-
vance interoperability. Not quite an answer, but paths to an an-
swer. 

It all means nothing if VA and Cerner do not follow through 
though. I am not ready to sound the alarm yet, but I have heard 
very little about this subject since taking on this role. I have ex-
pressed my concern about what seems to be a loss of focus on inno-
vation. 

Secondly, there was a spirited debate between VA and DoD 
about what, quote, ‘‘single common system,’’ end quote, means. As 
the debate progressed, it became clear that their ability to inter-
operate seamlessly hinged on it. 

Some thought it meant are both departments merely need to in-
stall the Cerner EHR or perhaps the same version of the EHR. 
That is apparently not enough. In the industry jargon, they must 
have a single instance. 

That means both departments have to pull their patient data 
from the same database, which means the two implementations 
have to be joined at the hip. It raises the stakes. It is important 
to put this reality out in the open and early. 

Thirdly, I expect there will be a lot of discussion this morning 
about standardization. That means VHA eliminating needless vari-
ations in how different facilities deliver care. It is a goal through-
out health care, but not all standardization is the same. I am con-
cerned VA may not be standardizing against any well-defined goal, 
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instead standardizing by default. It is not possible to accommodate 
what every single doctor and nurse wants, but the people running 
the EHRM program need to understand what they want and why. 

Relatedly, I expect to hear the term ‘‘Cerner best practices.’’ 
‘‘Cerner best practices’’ means out-of-the-box, standard EHR 
functionality. More best practices mean fewer variations. 

Finally, we are going to discuss risk. Some risks are specific to 
this particular EHR transition. However, other risk, probably more 
risk, would be the same regardless of the EHR system chosen. The 
fact is unwinding VistA is much more difficult than installing any 
EHR in its place. 

I have high expectations, though, for the VA. I believe in trans-
parency and reality. Frankly, the more I have learned about the 
EHRM program, the more daunting it has become. But this discus-
sion inevitably becomes about doing anything or doing nothing. 
Doing anything is hard; doing nothing is easy. 

With that, I yield to Ranking Member Lamb for his opening 
statement. 

OPENING STATEMENT OF CONOR LAMB, RANKING MEMBER 

Mr. LAMB. Thank you, Mr. Chairman. I have many questions but 
no opening statement, so I will yield back. 

Mr. BANKS. Thank you, Ranking Member Lamb. 
I would now like to welcome our first and only panel, who are 

seated at the witness table. 
On the panel, we have the Executive Director of the VA Office 

of Electronic Health Record Modernization, Mr. John Windom. He 
is accompanied by the office’s Acting Chief Medical Officer, Dr. 
Laura Kroupa, and his Chief Technology Integration Officer, Mr. 
John Short. Additionally, we have Mr. Travis Dalton, president of 
Cerner government services. 

I ask the witnesses to please stand and raise your right hands. 
[Witnesses sworn.] 
Mr. BANKS. Let the record reflect that all witnesses have an-

swered in the affirmative. 
You may take a seat. 
The Subcommittee has asked Mr. Dalton to be present to answer 

Members’ questions, not to present a formal statement. Therefore, 
Mr. Windom will present the only opening statement. 

Mr. Windom, you are now recognized for 5 minutes. 

STATEMENT OF JOHN WINDOM 

Mr. WINDOM. Thank you, Mr. Chairman, Ranking Member. 
Congressman Roe, thank you for joining us as well. 
Good morning, Chairman. Thanks, Ranking Member Lamb and 

distinguished Members of this Subcommittee. Thank you for the 
opportunity to testify on the status of VA’s efforts to modernize our 
electronic health record, or EHR. 

I am accompanied by Dr. Kroupa, the Office of Electronic Health 
Record Modernization, or EHRM’s, Acting Chief Medical Officer, 
and Mr. John Short, OEHRM’s Technology Integration Officer. 

First, I want to take time to personally thank each of the Mem-
bers of the Subcommittee for your continued support and shared 
commitment to the program’s success. Because of your ongoing sup-
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port, VA has been able to adhere to the implementation schedule 
while being a good steward of the taxpayers’ dollars. 

As you are well aware, VA’s current EHR system, VistA, is 
unsustainable and cannot deliver critical capabilities to meet the 
evolving needs of the health care market. Through the EHR mod-
ernization effort, or EHRM, VA is working to provide veterans with 
access to a complete medical record by adopting the same EHR so-
lution as DoD, allowing patient data to reside in a single hosting 
site, using a single common system. This will enable the seamless 
transfer of health data as servicemembers transition from Active 
Duty to veteran status to allow us to leverage an existing commer-
cial solution to achieve interoperability within the VA, between the 
VA and DoD, and between VA and community care providers. 

VA’s multiyear implementation strategy will evolve as technology 
advances. It includes deploying the solution at initial operating ca-
pability sites to identify problems and correct them before deploy-
ing to additional sites. As challenges arise throughout the deploy-
ment, VA will work swiftly to mitigate potential impacts to vet-
erans’ health care. 

Since VA provided testimony on EHRM before the Full Com-
mittee in June 2018, VA has accomplished several key milestones 
I want to highlight. 

First, VA awarded three additional task orders that include data 
migration, enterprise interface development, functional baseline de-
sign and development, and IOC deployment. 

Secondly, in June 2018, VA established OEHRM to provide over-
sight to the implementation. The office will ensure VA successfully 
deploys and maintains the new EHR solution and the health IT 
tools dependent upon it. 

Additionally, in July 2018, VA and Cerner conducted a current- 
state review at VA’s IOC sites. This provided VA with details of 
each site’s specific as-is states and how it aligns with commercial 
standards to implement the proposed state. 

Furthermore, because VA is committed to closely aligning its 
workflows with commercial best practices, it commissioned Cerner 
to complete a baseline assessment of how closely DoD’s EHR solu-
tion aligns with these practice. Cerner provided VA with the anal-
ysis in September 2018, which revealed DoD’s new EHR is, in gen-
eral, in alignment with commercial best practices. 

Also in September, VA held its model validation event, where it 
began the national and local workflow development processes for 
the new EHR solution. During this event, there were a series of 
working sessions designed to examine Cerner commercial-rec-
ommended workflows against VA’s. This enables VA to configure 
its workflows to best meet the needs of our veterans while also im-
plementing commercial best practices. 

Finally, VA established 18 EHR councils, primarily comprised of 
clinicians in the field, to enable the configuration of national stand-
ardized clinical and business workflows. 

To ensure the appropriate VA and DoD coordination, there re-
mains an emphasis on transparency throughout the integrated gov-
ernance both within and across VA. At an interagency level, VA 
and DoD are committed to instituting optimal organizational de-
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sign that prioritizes accountability and advances synergy between 
VA and DoD. 

The Department has established an interagency working group 
which meets regularly to review use cases and collaborate on best 
practices to ensure interoperability objectives are achieved between 
VA and the DoD. By learning from the DoD, VA is able to 
proactively address challenges and further reduce potential risk at 
VA’s IOC sites. 

Mr. Chairman, this concludes my opening statement. I am happy 
to answer any questions that you or the Members of the Sub-
committee may have, and thank you very much for the opportunity. 

Sir, I want to add some additional remarks with my time. 
There’s been a number of articles posted. I look forward to answer-
ing whatever questions or concerns that have you regarding those 
articles. 

I just want to remind you, you know, Chairman, you’re a naval 
officer. I’ve served 34 years in the Navy. I have performed on 
teams, I have supported teams, I’ve led teams. We are building a 
team in VA. 

I have an uncle, Wendell Davis, who just entered into hospice in 
the VA St. Louis Medical Center, has about 10 days left. This is 
not only personal, it’s important to our veterans, which I am one 
of. We remain committed to fulfill the objectives of the VA and 
what you’ve charged us to do. 

Thank you. 
[THE PREPARED STATEMENT OF JOHN WINDOM APPEARS IN THE 

APPENDIX] 
Mr. BANKS. Thank you, Mr. Windom. 
I’ll begin the questioning. 
Mr. Windom, let’s begin with a budget and the cost estimate. 

Please let me know if I have the following facts correct. As a result 
of this Cerner contract being awarded later than planned, you had 
$205 million unspent in fiscal year 2018. Is that correct? 

Mr. WINDOM. Yes, sir, that’s correct. 
Mr. BANKS. So, with the infrastructure upgrades, will they pro-

ceed more gradually than originally planned? Is that correct? 
Mr. WINDOM. Sir, more gradually—what we’re seeking to do— 

and I’ve got my Chief Technology Officer here with me, and he can 
respond in greater detail. 

What we’re seeking to do is ensure that we balance the imple-
mentation appropriately of our infrastructure readiness plans such 
that we are not too far out in front of ourselves with regard to user 
adoption. The last thing we want to do is invest and then some-
thing become obsolete, so our timing is critical. 

So the answer to your question is we’ve got an infrastructure 
plan that will support our implementation objectives— 

Mr. BANKS. Got it. 
Mr. WINDOM [continued].—with the proper timing, sir. 
Mr. BANKS. Got it. 
So, because of that, compared to the original November 2017 es-

timate, you are now forecasting $214 million less in fiscal year 
2019 and $236 million less in fiscal year 2020. So, conversely, in 
later years, the infrastructure costs will run slightly higher than 
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originally estimated, all together about $204 million more through 
fiscal year 2027. Would you say that’s correct? 

Mr. WINDOM. I would say that’s correct, sir. 
Mr. BANKS. So I need you to help me on this one. In spite of all 

that underrun, your total estimate over 10 years went up, has al-
ready gone up before any real work actually begins, by about $350 
million, from roughly $15.8 billion to $16.1 billion. How can that 
be? 

Mr. WINDOM. Sir, when we originally briefed you on that 10-year 
lifecycle cost estimate, we in no way included the VA government 
employee costs. We made that clear with the asterisk noted in our 
original estimates. Those estimates for the support we need from 
a VA employee requirement are now included in those estimates. 
So what you’re looking at primarily are employee staff salary num-
bers. 

Mr. BANKS. Got it. That’s what I thought you would say. So I 
find it hard to believe that such a basic part of running the pro-
gram, government salaries, could have been overlooked. But even 
if I accept that at face value, it’s an enormous amount of money. 

So, if we figure they are senior GS-15 employees, which I under-
stand many of the folks in your office are, and we include their cost 
of benefits, $350 million buys roughly 2,000 full-time employees. 
Now, there are less than 300 people working in the EHR Mod-
ernization Office. So am I mistaken here? What am I missing? 

Mr. WINDOM. Sir, $350 million, by my simple math, equates to 
about $35 million a year over 10 years. 

We were very much up front, as we executed the strategy associ-
ated with the D&F, that we were not taking the time to fully cal-
culate the VA employee costs during this timeframe in order to 
move aggressively toward our goal of awarding the contract. 

What we have recently come back to you with is what we think 
are some very reasonable numbers with regards to program em-
ployee requirements, approximately 269 overall government em-
ployees. 

And so, you know, the expertise that we need, I’ve said before in 
previous hearings, we’ve got to have physicists to grade physics 
tests; we have to have highly qualified subject matter experts to 
grade the implementation efforts of Cerner. Those people in the in-
dustry cost money. 

And so we will continue to be judicious with taxpayers’ money. 
We hope through efficiencies learned through IOC we will drive 
down those costs. But what I have provided you is a realistic esti-
mate such that we can plan accordingly. 

Mr. BANKS. All right. I appreciate that, but let’s explore another 
explanation for this budget increase. 

You are now estimating that the project management office sup-
port costs will go up between $50 million and $90 million every 
year through fiscal year 2027. That comes out to about a $583 mil-
lion increase over the life of the project. These are the contractor 
costs to staff your office, principally a contract with Booz Allen 
Hamilton. Is that correct? 

Mr. WINDOM. That’s correct, sir. 
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Mr. BANKS. So the Booz Allen contract is already in place for a 
period of 5 years. Is this a big increase to the Booz Allen contract, 
or are we talking about even more support contracts? 

Mr. WINDOM. Sir, the numbers that you’re looking at are inter-
twined. There is no distinguishing. Our number remains for the life 
of the contract in support of Booz Allen’s support approximately 
$120 million to $125 million. The numbers that you’re seeing are 
support of executive councils, workflow management and develop-
ment processes, alignment processes, and also effectively a satellite 
command activity we’re going to need to have in the Pacific North-
west. 

The numbers, again, are what we know today. The great thing 
about IT is it continues to evolve. There are going to be efficiencies 
gained that we just can’t forecast at this point. We will be looking 
at those numbers very keenly, very astutely over the coming years 
to ascertain whether the budget requirements have remained the 
same or we need to adjust accordingly. 

There’s advancements in technology that are forthcoming that we 
expect to drive down those numbers. But what I wanted to give you 
was an honest perspective, sir, and that’s what I’ve given you. 

Mr. BANKS. Thank you. 
My time has expired. I yield 5 minutes to the Ranking Member, 

Mr. Lamb. 
Mr. LAMB. Thank you, Mr. Chairman. 
Dr. Kroupa, welcome, first of all. Thank you for joining us. I 

wanted to ask you a little about the workflow councils. Can you 
just kind of describe to me in layman’s terms your understanding 
of how those are going to work and the clinician involvement? 

Dr. KROUPA. Certainly. 
So we’ve formed 18 clinical councils. Each of those councils are 

centered around a type of clinical care. So we have a provider coun-
cil, we have a nursing council, you know, laboratory councils. There 
are different clinical themes. 

Each of those councils have a mix of field staff and central office 
staff. Basically 60 percent of the folks on these councils are folks 
who see patients, who are out in the medical centers. But we also 
have central office staff, who understand national policy and direc-
tion. 

These councils have been meeting on a weekly basis for several 
months. They attended the model validation event in September, 
and they just got back from the first workshop in Kansas City, 
workshop 1. 

Mr. LAMB. Okay. And after the councils—so you’re saying they 
meet every week? 

Dr. KROUPA. They meet by phone virtually. 
Mr. LAMB. And after that, what happens to the information 

that’s exchanged? I guess, who is that information flowing to? 
Dr. KROUPA. So each council has an administrator, a project 

manager. There’s folks from Cerner that are also part of those 
meetings. So after the first workshop, they all got together in a 
room, they made decisions, they got educated on the system. And 
they have a whole set of activities that they are going to be doing 
over the next 6 weeks in preparation for the next workshop. 
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So they have different sprints where they talk about a certain 
type of activity, and then they have their input into that, and then 
they come back and refine it and refine it until everybody is satis-
fied with the output of that work. So they have a series of eight 
workshops total that they will be doing over the course of this next 
year. 

Mr. LAMB. And in those workshops, are they—what is it precisely 
that they’re talking to each other about? Are they looking at EHR 
examples, or are they more talking about their existing workflow? 

Dr. KROUPA. So the workshops are led by Cerner staff, who 
present them with Cerner best practices, and they have a set of de-
cisions that they have to make. In fact, I think we know that we 
have 2,760 decisions to make over the course of these workshops. 
And then there is a tool that they use to track all the decisions that 
are made so that that is what leads to the configuration of the elec-
tronic health record. 

And in these councils we also have included Department of De-
fense staff to help us understand the decisions that they’ve made 
and the decisions that they’ve had and bring that knowledge into 
the room. 

Mr. LAMB. Okay. And are the councils full? Like, do you have full 
participation right now? 

Dr. KROUPA. Yes. In fact, we had—we are very engaged, very en-
thusiastic staff. And, really, we filled up the Cerner room when we 
were there for the workshop. So there is no problem with getting 
our clinical staff involved, and we have a list of folks who are wait-
ing to be rotated in. 

Mr. LAMB. And the clinical staff, are they clinicians from the 
three test sites, or are they just from everywhere in the VA sys-
tem? 

Dr. KROUPA. They’re from everywhere in the VA system, but 
VISN 20, which is the IOC site, has a representative on every 
council. 

Mr. LAMB. Okay. So those 18 councils, are they divided kind of 
by, like, subject area? Is that what you’re saying? 

Dr. KROUPA. Correct. 
Mr. LAMB. Okay. Got it. All right. 
Mr. Dalton, can you just describe for me, if you know, the infor-

mation coming out of these councils that is then being taken by 
Cerner, what is Cerner doing with that sort of on a weekly, month-
ly basis at this point? 

Mr. DALTON. Certainly. First of all, I’d just like to say thank you 
for the opportunity to be here on behalf of Cerner. 

Mr. LAMB. Sure. 
Mr. DALTON. It’s an honor and a pleasure to do that. I’ve led our 

government business since 2011, so I’ve had the opportunity to be 
along for the entirety of the journey with DoD and VA. So I appre-
ciate the opportunity to be here. 

The other thing I would note related to the councils was that 
there is also outside representation from leading academic and 
other institutions, so these are not just Cerner points of view and 
inputs. We’re getting a variety of inputs from a multitude of folks 
across the industry that use different systems, and I think that’s 
important to note. We welcome that input as part of this process. 
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Mr. LAMB. Can you give me some examples of the institutions in-
volved? 

Mr. DALTON. I think some of the leading institutions—Dr. 
Kroupa? 

Dr. KROUPA. I know we have folks from Yale as one institution. 
We have some of the bigger health care systems that have imple-
mented Cerner across the country are also part of it. 

Mr. LAMB. Got it. 
Mr. DALTON. Yeah. And those councils— 
Mr. LAMB. My time is up. We can come back to this in another 

round. I don’t want to—thank you, Mr. Chairman. 
Mr. BANKS. The chair recognizes the Chairman of the Full House 

Veterans’ Affairs Committee, Dr. Phil Roe. 
Mr. ROE. Thank you. And, Mr. Chairman, I’m sorry Mr. Coffman 

and I didn’t get the memo on the striped tie this morning the rest 
of you have on. 

You know how strongly I feel about the EHR modernization and 
what a priority it’s been for us in the Committee and for patient 
care. 

It means a great deal of scrutiny for the VA leadership, and a 
few years ago that scrutiny would’ve probably been decidedly un-
welcome, and they would’ve been not shy about telling us so. But 
to Secretary Wilkie and his team’s credit, they’ve been engaging 
with the Subcommittee constructively. And I told the Secretary, I 
said, if we don’t get this right, you and I need to go in the witness 
protection program, and I hope they hold a couple of spots for us. 

I’ve been watching the EHR modernization plan to come together 
the last year and a half, and during Secretary Shulkin’s tenure 
there was an intensive look at interoperability. Now, I expressed 
my concern about transferring all patient data, and that became 
obvious when I was at Spokane a while ago. VA seems to have 
worked through those issues and understands what capabilities 
Cerner provides out of the box and what additional work will have 
to take place. But this by no means is interoperability with the 
community providers, and we know that’s not easy. 

Again and again, we turn to a basic question like how the VA 
system will be situated with respect to MHS Genesis and how the 
clinical standardization is going to proceed. I’m a little uncomfort-
able about that. Ideally, those questions would have been answered 
first. That being said, as long as they are thoroughly and trans-
parently answered before Cerner starts installing the EHR in Se-
attle and Spokane, the situation should be manageable. 

Now, Dr. Kroupa, typically after EHR implementation, the med-
ical practice suffers a large productivity hit. I know when we put 
ours in our office, the way we solved that problem was the doctors 
just stayed late at night entering the data well into the night. And 
we know there’s about a 40- or 50-percent temporary reduction in 
efficiency and capacity; that’s pretty normal. 

There have been discussions at the VA about designing the 
Cerner implementation to limit the productivity hit 10 percent. Do 
you think that’s possible? 

Dr. KROUPA. Well, I agree that that is one of biggest things that 
we need to consider as we look forward here. We are looking at all 
the different possibilities in terms of what the percentage will be. 
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10 

We’re making active plans to mitigation the loss in productivity 
that will occur during training and go-live. 

We have a committee that is headed up by VHA that is looking 
at various strategies. Some of the things we’re looking at are using 
our telehealth capacity to see patients. So while the folks that are 
at the IOC sites are getting trained and getting used to the system, 
we’re looking at bringing in temporary staff to help see patients 
while the staff at the sites are also involved. We’re looking at how 
we can use the community resources if there’s a decrease in capac-
ity. A variety of mitigation strategies. 

And we also have a very, very robust change management train-
ing strategy so that staff will be able to quickly, you know, get ac-
customed to the record and be able to regain their productivity 
quickly. 

Mr. ROE. Well, I’ve been warning VA groups when I go to see 
them that this is going to happen. And we already have a shortage 
of staff at the VA, medical staff. This is going to be a big hit for 
the Spokane region. We know what happened in DoDat Madigan. 
We know what’s happened there already. 

So I think that’s something we have to plan for. And I hope you 
are doing that. And I just wonder how you are going to be able to 
do that, whether you’re going to—and the other thing I wanted to 
know is, from DoD to VA, to Mr. Lamb’s questions, what have we 
learned from there that’s transferrable—and maybe, Mr. Dalton, 
you can answer this—to VA? 

Because—and the other part of question is, I know the people— 
I know when we put it in our own office, implemented it, the peo-
ple implementing it knew very well. But are you getting the infor-
mation out to the worker bees, the people who are actually going 
to be using it at the site? The people implementing it will know 
very well. They’ll have had weeks and months and maybe a year 
or so of training on it. But the person actually doing the care and 
the nurses and the doctors, are they going to be brought up to 
speed in time to do this? Because this is a big, big process you’re 
going through. 

Mr. DALTON. Thank you, sir. I appreciate the question. 
Yeah, we learned some hard lessons with DoD. There’s no doubt 

about that. I think transformation is always hard and it’s always 
difficult. 

We’re doing things, a lot of things, differently here. So we’re en-
gaging with the sites early and often. So one of the things that 
we’ve done is a current-state review and assessment. That’s an ac-
tivity here we didn’t do with the DoD. 

We’re also doing eight workshops, so we’re doing more workshops 
up front. We’re doing more of an iterative process, where we are 
getting regular design review and we’re making sure that it’s un-
derstood what those decisions are that are being made. 

This is a provider-led process. We have 18 councils with a variety 
of input. They’re also assisting us, to the earlier question, with val-
idation of workflow done to date by the DoD, new workflows that 
we need for VA. And then they’re assisting with validation of those 
elements. 

And then several other things, too, sir, around training. We’ve 
created 100- to 400-level courses for the VA based on workflow, not 
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based on just the function that you serve but based on the 
workflow, the entirety of the workflow. We’ve got a VA play domain 
that we’re introducing that will allow folks to get in early and have 
access and a better understanding. 

And then Cerner will be providing the help desk support direct 
and also ongoing sustainment in the VISNs and at the VAMCs. 

Mr. ROE. Let me give you one— 
Mr. DALTON. Yes, sir. 
Mr. ROE. I know my time’s expired, but I want to say one other 

thing before I finish, is that what you have to have to make this 
implement and work correctly is that when a provider is sitting 
there at a computer screen—and I’ve been there—and you hit the 
blind canyon, you don’t know where to go, you’re stuck, you can’t 
call 1-800-HOLD. You’ve got to have somebody immediately avail-
able to be able to access you to get you through that. 

And I would encourage you, if you don’t do anything, that will 
stop a lot of the decreased productivity, is just having somebody get 
stuck and they don’t know where to end up. 

I yield back. 
Mr. DALTON. Yes, sir. 
Mr. BANKS. Thank you, Chairman Roe. 
The chair recognizes the gentleman from Colorado, Mr. Coffman. 
Mr. COFFMAN. Thank you. 
Mr. Windom, in part you’ve answered this, but I wanted to go 

into a little bit more detail. A $350 million cost estimate increase 
this early in the project is clearly bad news. I get that it’s the 10 
years. 

Cost increases tend to lead to more cost increases. If you have 
more cost increases down the road, is VA going to ask Congress to 
appropriate the additional amounts or do more internal realloca-
tions to take it out of other accounts? 

Mr. WINDOM. Sir, I’m more than sensitive to cost schedule and 
performance. I couldn’t have been more clear 19 months ago when 
we offered our estimate and then refined it that it did not include 
the cost of VA government employees. We are staffing 18 councils. 
We were also required to go back and pay our bills back to October 
of 2017 generated by the EHR program in reimbursing VHA activi-
ties as well as OI&T activities that supported us. 

So, again, this is a moving target. Extremely dynamic environ-
ment. What you can count on me to do, sir, is be transparent with 
you. We have given you projections over the next 10 years. We 
hope that efficiencies are gained as part of discoveries at IOC. And 
we will continue to refine. 

One of the reasons that our projected numbers of a 700-person 
OEHRM have come down to 269 is because I value leveraging the 
existing resources that are present in the VA today. I have a great 
relationship with VHA. I have a great relationship with OI&T. 
They have tremendous expertise that they can bring and provide 
at our disposal. We will be leveraging that to the maximum extent. 
The more we can utilize that, the more that bill comes down, be-
cause those are resources that are already in place, sir. 

Mr. COFFMAN. Thank you, Mr. Windom. I’ve got confidence in 
you; I don’t have confidence in the structure. I think the notion 
that we’re still at the point where neither DoD or VA has taken 
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the lead—and I think that one of them has to have ownership for 
it. One of them has to call the shots. The notion of having this in-
termediate organization between the two, these two behemoths, 
these two gigantic entities, I think at the end of the day is just un-
workable. 

And I would like to you comment on that. 
Mr. WINDOM. Yes, sir. I mean, my military background has been 

revealed. I am an organizational-chain-of-command person. I un-
derstand a single person in charge. That single person in charge 
is the DepSec. Secretary Byrne is in charge of this activity. 

Between DoD and VA, one thing I can assure you is that Sec-
retary Wilkie has challenged us daily to look at opportunities for 
efficiencies between the two agencies. And, also, the joint state-
ment that he and Secretary Mattis released reaffirming their com-
mitment to our jointness, our interoperable objectives, is evident 
throughout our processes. And I feel very good about the working 
relationship with DoD. And we’re going to be looking to gain great-
er efficiencies as we work the various challenges that we will en-
counter, sir. I recognize and understand your concern. 

Mr. COFFMAN. But wouldn’t you agree that the reason for—that 
the fact is that the problems with the failures in the past were that 
you had these two entities with no one in charge and they simply 
couldn’t come to an agreement? 

Mr. WINDOM. Sir, I spent 33 careers in the Navy, so my experi-
ence within VA and the history of VA is very limited. What I can 
tell you over the past 20 months is we’ve succeeded at every mile-
stone that we’ve encountered or desired to achieve. 

And so I’ve seen nothing but unity in pursuit of this mission 
amongst the entities that are alleged to be fractured over the years. 
They have come together. I don’t know if it’s the stars aligning, but 
the stars have aligned. I feel the momentum. You folks have paved 
the way with regards to your support. The VSOs, everyone is on 
board that this is something that needs to be done. 

I think that it’s important to have disagreements and healthy 
tension because that’s what keeps us on our toes. That’s what 
keeps us from entering into groupthink, and that keeps us in sup-
port of our veterans and moving in the right direction. 

Mr. COFFMAN. Well, I thank you for the service. As someone 
who—an Army-Marine Corps person here, I thank you for your 
service to the country. 

You mentioned that there was an allegation that these organiza-
tions were fractured. I think it’s more than an allegation. I think 
they, in fact, were fractured, and I hope that’s not the case today. 

I yield back. 
Mr. BANKS. The chair recognizes the gentleman from Michigan, 

Mr. Bergman. 
Mr. BERGMAN. Thank you, Mr. Chairman. 
Probably there hasn’t been a VA hearing that I haven’t asked the 

question of the witnesses, do you, you know, feel a sense of urgency 
in your organization. I’m not going to ask that question today. I’m 
not going to ask it probably ever again. Because I’m just going to 
say: Show me where the sense of urgency, give me examples, give 
our Committee examples, if you will, of the sense of urgency for 
this. 
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You hear about cost overruns. You hear about delays. You hear 
about entities not working together. There’s always going to be 
some of that. 

I guess what I’m looking for, as a Committee Member here, Sub-
committee Member, is to have you build our confidence that we’re 
actually going to see results. Okay? Build our confidence. Because 
when we go back to the district and I go back to my district, I 
mean, if I had 10 interactions today in the district, probably 5 of 
them are VA-related, and usually it’s involving health care. 

But the point is, for now and future, it’s going to be: Show me, 
show us that sense of urgency. 

Is there any reward for those participating in the project to 
achieve results? Is there any reward, financial or otherwise, or pro-
motion? 

Mr. WINDOM. Sir, the Booz Allen contract is a time and materials 
contract, so there’s no incentive other than the profit associated 
with that contract. The Cerner contract is an IDIQ contract where 
there’s no additional incentive outside of the profit that has been 
negotiated. 

What I can tell you is that the partnership—you know, sir, we 
talk all the times amongst ourselves about going into VA medical 
centers and the VA facilities. That’s a heck of a reward in seeing 
what we can do in the way of improving patient care in that arena. 
So, really, I don’t think you’ll find anybody at this panel—or most 
people in the VA, they’re not doing it for the financial windfall. 
They’re doing it because the ability— 

Mr. BERGMAN. Well, let me—yeah, let me— 
Mr. WINDOM. Yes, sir. 
Mr. BERGMAN [continued].—cut to the point. Because it’s okay if 

there’s no reward. Is there any threat to anybody’s jobs if it doesn’t 
work? 

Mr. WINDOM. Sir, as we— 
Mr. BERGMAN. Yes or no? 
Mr. WINDOM. Sir, the threat would be to my job, because I feel 

I’m the accountable person to the DepSec. So— 
Mr. BERGMAN. Do you have milestones in your job, if you don’t 

meet them, you’re relieved? 
Mr. WINDOM. Sir, I have an evaluation that I am required to 

complete, and I am graded every year on my performance. So my 
performance is constantly being graded. I serve at the pleasure of 
Secretary Wilkie— 

Mr. BERGMAN. Okay. 
Mr. WINDOM [continued].—as I did of the President. 
Mr. BERGMAN. All right. Well, let’s get in— 
Mr. WINDOM. So that’s how I feel. 
Mr. BERGMAN. Okay. Well, I’m curious, because, you know, either 

if we don’t incentivize good behavior, we’re not going to get it, and 
if we don’t hold people accountable for their actions—and you’ve 
chosen a responsible position. And people who lead, you know, lead. 
And if they—in the military terms, if you’re not doing the job, 
you’re relieved of command, I mean— 

Mr. WINDOM. Yes, sir. 
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Mr. BERGMAN [continued].—in simple terms. And it gets gray 
when you get outside of the military when it comes to performance, 
resignation, you know, moving upward, whatever it happens to be. 

But in specific—and this is for either you, Mr. Windom, or Mr. 
Dalton – what have you found in your readiness assessments of the 
Spokane, Seattle, and American Lake medical centers? How much 
will it cost in money and time to resolve the findings and prepare 
the facilities for the EHR to be installed. Because that’s our beta 
site, right? 

Mr. WINDOM. Yes, sir. 
Mr. BERGMAN. Okay. So what are the numbers? 
Mr. WINDOM. Sir, we’ve got full infrastructure plans that we just 

presented to the staff yesterday, as a matter of fact, that we can 
give you a full laydown of costs associated with the infrastructure. 

I will tell you, the term I use is: Our CSR have revealed no show- 
stoppers. And I’ll let Mr. Dalton comment on that. What I mean 
is, when they went out to our respective sites, they saw the similar 
and same deficiencies that they’ve seen in their commercial imple-
mentation. So we feel very comfortable that we have a path to suc-
cess. 

So I’ll let Mr. Dalton comment on the remainder of that. 
Mr. DALTON. Yeah, I think we were pleasantly surprised by the 

impetus for change. So there are a lot of folks that were glad to 
see us and want this change. 

I think that VA is unique and it’s different, so there were some 
areas we uncovered that we need to focus on now: telehealth, be-
havioral health, reporting. Those are big areas, big content areas, 
unique patient population. We wanted to know that now; that’s 
why we went. 

Mr. BERGMAN. Okay. I see my time is up. Again, you can take 
the question for the record. How much time and how much money, 
the question I asked, in specific. How much will it cost in money 
and time to resolve the findings that you have? 

Mr. WINDOM. Sir— 
Mr. BERGMAN. For the record. 
Mr. WINDOM. We— 
Mr. BERGMAN. My time has expired. 
Mr. WINDOM. Oh, yes, sir. 
Mr. BERGMAN. Mr. Chairman. 
Mr. BANKS. Thank you. 
The Committee now will begin a second round of questioning, 

and I will begin with this. 
Mr. Windom, on September 26th, Secretary Wilkie and Secretary 

Mattis issued a joint statement that promised a new and improved 
organizational structure to manage EHRM and MHS Genesis. 
When will this be announced? And what have you so far ruled in 
and ruled out as part of that structure? 

Mr. WINDOM. Sir, I would offer: Nothing has been ruled in or 
nothing has been ruled out. The undertaking that you described is 
a complex undertaking, and in such— 

Mr. BANKS. Okay. Then will you at least commit to briefing the 
Subcommittee before you institute any organizational changes? 

Mr. WINDOM. Sir, I don’t speak for the Secretary, but the Sec-
retary will not take exception to that briefing whatsoever. 
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Mr. BANKS. Okay. 
Mr. WINDOM. So, after the appropriate assessments are done, I 

welcome the opportunity to come back and tell you what has tran-
spired. 

Mr. BANKS. Okay. I appreciate that. 
I’m sure that you’re aware there was a media report recently 

that the DoD examined the possibility of taking over VA’s EHRM 
program, but the lawyers determined DoD lacks the statutory au-
thority to do so. 

VA must have been aware of that discussion. You came from 
DoD, so I’m sure that you have many relationships there. Do you 
confirm that DoD considered a takeover, or do you deny that? 

Mr. WINDOM. Sir, I know of no such attempt. The VA has been 
on a course that we have not wavered from since the signing of the 
D&F back in June of 2017. I have been either the lead or the dep-
uty for that entire period of time, and no such proposals were 
broached with me whatsoever. 

Mr. BANKS. So, Mr. Windom, in my opinion, a complete takeover 
by one department would be very risky. That being said, further 
integration is probably inevitable given the nature of the single 
Cerner instance. My concern is that VA and DoD align what makes 
practical sense, not what serves a bureaucratic interest. What func-
tions do you think should be managed jointly? 

Mr. WINDOM. Sir, I think there are a myriad of things. I can give 
you a few, but there’s differences that we still have to assess. So 
I think, from a VA perspective, we are very much in line with your 
thoughts. An assessment has to be done as to what inhibitors or 
challenges may exist. 

There are efficiencies we can gain immediately: cybersecurity; 
system engineering architecture that revolves around data hosting 
where we are putting our data in the single enclave; URLs, which 
we already have gained a success because we have a united com-
mitment with DoD to use the same URL. We just got PKI certifi-
cates issued for that URL. So there are a number things. Joint pa-
tient identity management. 

Sir, what we’d like to do is come back to you in total and brief 
you on areas we think efficiencies can be gained sooner rather than 
later. 

I can tell you that the VA’s mission set is different. We’ve got 30 
percent more capabilities to deliver as part of our clinical require-
ments. And those are things that we have to apply effort to as well. 
So we understand the differences but the sameness, if you will, but 
we are solidifying what the strategies could be or should be to cap-
italize on those prospective efficiencies. 

Mr. BANKS. Okay. I appreciate that. 
Let me shift gears a little bit. Mr. Windom, I still don’t under-

stand why Seattle and Spokane were chosen as the initial imple-
mentation sites—as you know, I’ve visited them—other than that 
because DoD had already chosen nearby sites. 

Early on, the Committee advocated for the James A. Lovell joint 
VA-DoD health care center to be one of the early sites. The VA re-
jected that out of hand, essentially because it would be too hard. 
That does not say much, by the way, for integration. 
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Subsequently, there has been some discussion of an east coast 
site in one of the first several implementation waves, ideally an-
other joint VA-DoD facility. Has any decision been made about 
that? And if not, when might a decision be made? 

Mr. WINDOM. Sir, there has been no additional discussions under 
Secretary Wilkie and Secretary Byrne, DepSec Byrne, on an addi-
tional east coast site. So we have done no further analysis on for 
the past 3 months. 

As far as the north Chicago facility, sir, what we sought to do 
was align our schedule to the deployment schedule of DoD at those 
joint facilities. We did not want to cause the people who populate 
those to incur an additional burden of DoD coming to deploy and 
then us coming to deploy. That would be an unreasonable and un-
necessary change management burden. So we aligned our schedule 
to when the DoD was appointed at site. 

Now, as far as why we went to the Pacific Northwest, as part of 
our negotiations process—and we’ve got Mr. Dalton sitting here— 
certain economies of scale, labor efficiencies associated with them 
being in that region at this point in time, led to a lower cost to our 
taxpayers in that negotiation process. 

Mr. BANKS. Well, let me stop you right there. And, briefly, can 
you explain, why wouldn’t DoD and VA deploy at the same time? 
Why couldn’t they? 

Mr. WINDOM. Well, they could, sir. What we chose to do in our 
negotiation process is align to what the DoD already had on their 
schedule. And so their schedule was awarded, obviously, before 
ours, so we simply aligned those joint facilities to their schedule. 
We brought all 13 of those facilities forward in our schedule and 
are prepared to deploy those out of the normal sequence that that 
region would offer. 

Mr. BANKS. Okay. 
My time has expired. The chair recognizes the Ranking Member 

for 5 minutes. 
Mr. LAMB. Thank you, Mr. Chairman. 
Mr. Dalton, just kind of a couple things before we pick up where 

we left off. The 2,760 decisions I think someone mentioned, so is 
Cerner generating those and then presenting them to the workflow 
council? Is that how that works? 

Mr. DALTON. Yes. We have a process and a tool that we use 
where we generate those decisions. 

Now, to be clear, our goal is to be proactive in that decision-mak-
ing. We’re not welcoming the councils in and saying, ‘‘Hey, what do 
you think?’’ We’re trying to be proactive based on our best practice 
and our experience across the industry and the globe. 

Mr. LAMB. Okay. So those decisions, is that kind of what sets the 
agenda of these workflow council meetings? Is that basically 
what— 

Mr. DALTON. It is. 
Mr. LAMB [continued].—time is spent talking about? 
Mr. DALTON. Yes, sir. We’re doing multiple things. So one is 

training and education up front, so they have a better under-
standing of the workflow and the system. Secondly is validation of 
decisions that have already been made. So we’ve done a lot of hard 
work with the DoD. We’d like to leverage that work. I think that 
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makes sense for the taxpayer, it makes sense for the program going 
forward. So they’re validating those decisions. And then they’re 
doing work around the creation of some of the new capabilities that 
the VA has that the DoD did not obtain. So they’re doing multiple 
things. 

And, furthermore, they’re also participating in content develop-
ment. So in areas where we know—we don’t claim perfection. 
There are areas where we need to work closely with the VA. I’ve 
mentioned a few of those. We expect to work with those councils 
on developing content to help us best meet the needs of the vet-
eran. 

Mr. LAMB. Can you give me some examples of how clinicians’ 
feedback in some of those areas shapes the way that Cerner acts 
going forward? 

Mr. DALTON. Sure. I think a couple of the big ones we’ve talked 
about. Specifically, the VA has a unique population. I don’t think 
that’s a secret to anyone here. You’ve got an older, sicker popu-
lation. They have unique needs in terms of behavioral health and 
some of those areas. 

We expect that the work we do with the VA will help lead us into 
the future in that area. We expect that we’re going to have to work 
closely together in that area in order to meet the needs of the agen-
cy, but we also think that helps make us better, commercially and 
otherwise, as well. 

Mr. LAMB. I guess what I’m asking you is, how does the informa-
tion from the clinicians on these councils inform the work you’re 
doing in those areas on the electronic health record? 

Mr. DALTON. Sure. So we capture those decisions. We have a tool 
that we use. So we capture all those decisions. We utilize those de-
cisions to configure our systems. We also utilize those decisions as 
part of our broader process we use as a company. So our best prac-
tices are generated by our clients. So we have a structure where 
we utilize client feedback from across the globe in order to inform 
our best practices. The work we’re doing with the VA and with the 
DoD also informs that process— 

Mr. LAMB. Okay. 
Mr. DALTON [continued].—as well. 
Mr. LAMB. Is there a mechanism for kind of open-ended feedback 

from the clinicians on these councils to Cerner? Or is it all kind of 
confined within this structure of the decisions you’re presenting 
them? 

Mr. DALTON. There’s a mechanism for open-ended feedback. 
From our perspective, we’ll consider all of their feedback. In the in-
terest of efficiency and getting done, you have to try your best to 
maintain some level of standard in decision-making— 

Mr. LAMB. Sure. 
Mr. DALTON [continued].—but we’re always open to new ideas 

and innovation. So, absolutely. 
Mr. LAMB. So, like, if a clinician is sitting on one of these coun-

cils, you’re saying that they do have the opportunity to raise issues 
to Cerner that are in front of them right now? 

Mr. DALTON. Absolutely. 
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Mr. LAMB. If they’re dissatisfied with the way the current system 
works and they want to tell you about it so that you can fix it in 
the new EHR system. 

Mr. DALTON. Absolutely. And we capture that, and we adjudicate 
each of those. 

Mr. LAMB. Okay. 
Mr. Short, the site assessments that were conducted over the 

summer, it sounds like there were a lot of deficiencies in techno-
logical readiness, particularly with computers, printers, that kind 
of thing. Do you agree that it appears that most of the computers 
are not up to the standard that they need to be? 

Mr. SHORT. Yes, sir. Most of them are 5 years old— 
Mr. LAMB. Okay. 
Mr. SHORT [continued].—and need to be replaced. 
Mr. LAMB. So what is the plan for that moving forward? Or what 

do you need from us? What do we need to do in the next year or 
two to address that? 

Mr. SHORT. We have an integrated infrastructure readiness plan 
with OI&T where we’re both working together to maximize the use 
of their current contracts so we don’t have additional administra-
tive overhead for those. 

And OI&T is also taking our specification for other replacements 
that they will do in that area in the future. So when they do a re-
placement for other facilities before we get there, rather than buy-
ing a brand-new computer that we would roll to a year later and 
replace, they’ll be using that as specification for monitors and that 
sort of thing. 

Mr. LAMB. Okay. Would you agree that that has to be fixed be-
fore the go-live time at the three test sites? 

Mr. SHORT. Yes, sir. Our goal is to be done 6 months ahead of 
time. The IOC sites may go a little bit shorter than that, but after 
that, they’ll be 6 months before. That way, the technology readi-
ness is completed for change management before the functional 
matters. 

Mr. LAMB. Thank you. 
Thank you, Mr. Chairman. 
Mr. BANKS. The chair recognizes Dr. Roe for 5 minutes. 
Mr. ROE. Thank you. 
And the reason this Technology Subcommittee was stood up, 

we’re looking at a—and when I went out to Fairchild and DoD, I 
realized that that was not going as well as it should and we should 
really pay close attention to it. 

The other reason that I think all of us have some angst—we’re 
going to have a hearing later today on the disability exams by con-
tract physicians that the VA can’t account for. Every one of us has 
heard from student veterans around the country now, this fiasco 
about being able to get the schools paid, the per diems paid. 
There’s a technology failure at VA that really is creating real prob-
lems when the taxpayer dollars are there. The money’s been appro-
priated, and yet we can’t get it disbursed right. 

So that’s why we’re doing this. And I think this Subcommittee 
and the Full Committee are trying to work to make you successful. 
We want to make you successful. 
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When Mr. Lamb was mentioning about the council, 35 percent of 
the VA health care is not provided inside the VA—at least 35 per-
cent. It’s provided outside. What are we doing for outside practi-
tioners, like myself, who, when I went home this past weekend, or 
this past month, I mean, before the election and talked to a dialysis 
center that can’t get any information shared—I’m pairing the VA 
and that particular dialysis center together so they can work those 
problems out. They have no way to share data. That’s a third of 
all VA health care. 

Are we doing anything? I noticed you mentioned Yale and others 
in the private sector out there working with you. But how are you 
going to integrate an individual practitioner like me so when I’m 
seeing a VA patient I can get that information back to the VA for 
that patient? 

And, Dr. Kroupa, you can probably take that. 
Dr. KROUPA. Thank you. That is a challenge, definitely. 
So, by going on the Cerner platform, that will allow us to utilize 

the national systems that are in place for interoperability. 
We also have included—we have a whole community care council 

that is looking at all the different workflows for how patients get 
referred into and out of the VA and all the mechanisms that go 
into that to make sure that information is exchanged and put into 
the system not just as a piece of paper or as an image but actually 
the data itself is— 

Mr. ROE. But how will I, out in my practice out in Johnson City, 
Tennessee, how will I be able to access the record? How am I being 
brought in to access that—because there are thousands of doctors 
out across the country that are doing this—the record at Mountain 
Home? We’re getting right down to the specifics of how is that 
going to work. 

Dr. KROUPA. We’re working— 
Mr. ROE. Because if that doesn’t work, the system doesn’t work. 
Dr. KROUPA. We’re working on that in terms of we will be using 

the interoperability mechanisms that Cerner has in place, the 
health information exchanges— 

Mr. ROE. Okay. 
Dr. KROUPA [continued].—that are already in place, and the care 

well system that’s in place. So we’ll be able to utilize that. 
We’ll also—again, Community Care also has different mecha-

nisms. They’re currently using the VistA system. Some of those 
may be brought over into our referral process so that there will be 
more information coming to you when you get our patients and 
then a mechanism for you to put that information—send that infor-
mation back to us. 

Mr. ROE. Well, it isn’t happening right now. And I wonder— 
again, I hear that, but will that health information exchange—will 
I be able to, when I see a patient out in—like, in Spokane, Wash-
ington, that’s going to go—you’re beginning to get that live. There 
are physicians out there that are going to be seeing patients out-
side the VA in remote areas. Will they be able to access the infor-
mation through the health—because if you can’t make that step 
work, this won’t work; it’s a failure. 

So I guess— 
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Mr. WINDOM. Yes, Congressman Roe, if I may touch on that as 
well, is that there’s two issues. There’s one that’s technology-based, 
which is solved. The HIEs, the CommonWell platform, the 
Carequality platform will allow that seamless exchange of informa-
tion that you speak to. 

But there also is another piece, which is: The information has to 
be put in. And so that information has to be made accessible by the 
people on those networks. But we’ve got the technology piece 
solved. 

So let me let Mr. Dalton touch on that as well, about some of 
their HIE enterprise. 

Mr. DALTON. Yeah. So the answer is: Yes, it’s going to happen. 
It’s technically possible and feasible. We’re going to use open APIs, 
fire-based integration. We’re committed to that contractually. 

I think the thing that will be powerful for the industry and our 
commercial partners will be if the DoD and the VA choose a com-
mon standard that actually will move the industry forward. Be-
cause this isn’t always a technical issue; it’s a standards-based 
issue. The power of the DoD and the VA making that choice to 
move it forward will actually influence the commercial market-
places. 

Now, you’re talking about a little different issue, because this is 
a VA community provider. But, nonetheless, the tools exist— 
through HIEs, through direct exchange. It’s a standards issue, gen-
erally speaking, in the industry. It really is. 

Mr. ROE. My time’s expired. I yield back. 
And, Mr. Chairman, I want to applaud you and the Ranking 

Member for having this. And I would encourage us to do this every 
90 days or whatever so we can keep everyone informed. 

I yield back. 
Mr. BANKS. Thank you, Mr. Chairman. We applaud you for the 

foresight in creating this Subcommittee and leading this conversa-
tion forward. 

The chair recognizes the gentleman from Colorado for 5 minutes, 
Mr. Coffman. 

Mr. COFFMAN. Thank you. 
Mr. Windom, you started out—this organization started out in 

excess of 700 employees—am I correct in that?—in terms of your 
planning—for planning purposes? 

Mr. WINDOM. Sir, the original projections were 250, augmented 
by the Booz Allen contractor workforce. They ballooned to about 
700 as there was a thought process that we needed to bring more 
expertise into our portfolio, vice leverage the expertise in the exist-
ing OI&T VHA portfolios. 

That is the path we’re now choosing. So our numbers look like 
about 269 and leveraging the expertise in those portfolios I just 
identified. 

Mr. COFFMAN. And tell me again, what are the practical effects 
on the project with a much smaller staff? 

Mr. WINDOM. Well, at the stage we’re at now, sir, where our pri-
mary focus is IOC, I think a flatter, leaner organization lends for 
responsiveness, lends for the facilitation of change management, 
especially when you’re given the access that VHA and OI&T have 
given us to their expertise where there is no—it’s a seamless inter-
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action. We need this subject-matter expertise on one of our coun-
cils, and it’s there to support Dr. Kroupa. We need this techno-
logical data migration expertise, and it’s there to support John 
Short. 

So having the ability to move people in and out of our portfolio 
is equally as advantageous as having to bring someone in off the 
street to orient them on the as-is environment of the VA, wonder 
whether they understand the Cerner solution. So we believe we’ve 
gained a tremendous efficiency by taking that approach. 

Mr. COFFMAN. So part of this is that you have access to the re-
spective agencies, the respective departments that you’re serving. 
Has that mitigated the numbers then? 

Mr. WINDOM. Absolutely, sir. That makes us seamless. You 
know, we’re a direct report to the DepSec. There is an under-
standing of that. 

And so the—and then the commitment by VHA and OI&T have 
been such that we cannot succeed without having a team concept. 
And that team concept involves, if you will, to use a Navy term, 
all hands on deck. All hands are on deck for this in support of this. 
This is a top priority of the Secretary, and people are treating it 
as such. 

Mr. COFFMAN. So what do you think the—how is the culture dif-
ferent, organizationally, between the failures of the past and what 
we have today, from your perspective? 

Mr. WINDOM. Sir, again, I can speak for the past 20 months, is 
that— 

Mr. COFFMAN. Before that. 
Mr. WINDOM. Well— 
Mr. COFFMAN. Obviously, you studied what was there prior, be-

cause if you didn’t do it, you didn’t do your homework. So tell me— 
Mr. WINDOM. Well— 
Mr. COFFMAN. Let’s go before those 20 months. 
Mr. WINDOM. Sir, so I could say it in one word: team. A teaming 

spirit. That’s what I know from DoD. That was what I believed to 
be part of the missing element, is a teaming spirit. 

I feel that teaming spirit now. I feel people from all over the VA 
wanting to be part of OEHRM and wanting to be involved in this 
mission set. I get calls daily of people who want to join this team. 

Mr. COFFMAN. Mr. Chairman, I yield back. 
Mr. BANKS. We’ll now enter a third round of questioning, and I’ll 

begin with that. And we’ll pick up right where Mr. Coffman left off. 
Mr. Windom, in August, the VA submitted a legislative proposal 

to give the Office of EHR Modernization streamlined hiring and 
special pay authority. A few weeks later, though, the Department 
retracted that proposal without explanation. 

Did you decide that you don’t need those authorities at all, or did 
you find another means to accomplish them? 

Mr. WINDOM. Sir, I think we have another means to accomplish 
it, which is: Title 38 authority rests with VHA. In sitting down 
with Dr. Stone, who presently leads VHA, he agreed to set up a 
cost pool, a cost center for us, where he would effectively take the 
administrative burdens off of our lap. That means we can focus 
more energy on the implementation, more time on implementation, 
vice the hiring process. 
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Dr. Kroupa is part of any hiring panel associated with any per-
sonnel brought through that vehicle. And, therefore, we felt we 
were able to get the benefits of an efficient hiring process that was 
already in place, influence who was hired, but not take on the ad-
ministrative burden of setting up our own from scratch, if you will. 

So I think that’s an important efficiency. And, again, it’s a by-
product of teamwork. He’s taking on that burden administratively 
for us, but we get to reap the benefits of it from an efficiency stand-
point. 

Mr. BANKS. All right. 
My next question is for Mr. Short and Mr. Dalton. 
The contract says VA will have access to Cerner’s data architec-

ture, not just the data in the system, which VA should already 
own. This came out of the MITRE interoperability assessment, and 
VA hailed it as a big victory. 

What is Cerner doing differently to give VA this access, and how 
is VA using it? 

We can start with you, Mr. Dalton. 
Mr. DALTON. Yeah. So, I mean, all I can say is we’ve committed 

to that. So we’re opening that book to our architecture, what we 
do and how we do it, not just necessarily the data. That was some-
thing we don’t normally do with our commercial clients, but we 
agreed to do it in the best interests of the program with the VA. 
So that was—I’d say that’s a foot that we put forward in the inter-
est of the program. 

I’d let Mr. Short comment. 
Mr. BANKS. Mr. Short, what are we doing with it? 
Mr. SHORT. Our architects, engineers, and data scientists have 

had unfettered access to anything they’ve requested in this regard 
with Cerner. We’re using that for data migration planning as well 
as future planning for all data interaction. We will have the Com-
munity Care partners, DoD, as well as DHS, Coast Guard. 

Mr. BANKS. Okay. Thank you. 
Mr. Windom, do you have—would you say that you have oper-

ational control of the VHA and OIT employees who support 
EHRM? 

Mr. WINDOM. Yes, sir. 
Mr. BANKS. Okay. 
Mr. Windom, it can be difficult to direct employees who do not 

actually work for you. Do you consider that to be a risk? 
Mr. WINDOM. It’s 1 of 200-plus risks we manage, sir, as part of 

our program oversight efforts. So yes. But I can tell you, when you 
have the support of the DepSec and then the CIO and VHA, it 
makes it easier. And people, sir—there’s a genuine commitment to 
do this. And people wanting to be involved and lending their exper-
tise is something we have not had to struggle with. So we feel 
we’ve got multiple forces working in our favor. 

Mr. BANKS. Okay. 
Mr. Windom, where are these employees physically located? Are 

they in D.C.? Are they in Washington State? Or are they else-
where? 

Mr. WINDOM. Sir, we’ve got employees—you know, as a byprod-
uct of the VA’s strategies in hiring and supporting us, we’ve got 
them dispersed from Austin, Texas, to Seattle, to San Francisco, to 
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here in the D.C. metropolitan area, to Florida. You know, tech-
nology has evolved to where we’re able to leverage the technological 
advancements to really close the distance. I believe in having crit-
ical and key members here nearby to respond to queries that you 
may have and other concerns from leadership. But we’ve been 
working, you know, with the challenges of distance. 

We’ve got a hiring strategy. We’ve got 131 billets to fill over the 
next year, and so I can tell you we are looking hard at the locations 
of those billets, because we know where those people are located 
may enhance their performance. We know we need to have a pres-
ence in the Pacific Northwest. That’s where IOC is. So we’ve start-
ed that track as well. So I promise you, we’re looking at the loca-
tions of total workforce to ensure we optimize the placement. 

Mr. BANKS. All right. 
Mr. Windom, the scheduling system has been a persistent ques-

tion. VA is piloting the Epic scheduling system in Columbus, Ohio. 
But Cerner provides its own scheduling system as part of the EHR. 
At one point, VA was considering implementing both systems in 
different parts of the country. 

Can you comment on that a little bit further? 
Mr. WINDOM. Sir, I will tell you that number one is we know we 

owe the legislators a response to your queries in December and 
that the OI&T, OEHRM, and VHA teams, you know, with the over-
sight of VA leadership, are working through the various course of 
actions that are being considered in deploying a scheduling system 
out of sequence of our contract. 

And so I can tell you we’ll be ready to brief you, as required, as 
to what our position is at the appropriate time. But I can assure 
you— 

Mr. BANKS. In December? 
Mr. WINDOM. Pardon me, sir? 
Mr. BANKS. In December? 
Mr. WINDOM. Oh, yes, sir. 
Mr. BANKS. So that briefing will come in December. 
Mr. WINDOM. Yes, sir. I think that decision will have been made 

by then and we will be prepared to brief you as appropriate. 
Mr. BANKS. So, if it doesn’t happen in December—which I hope 

that it will—at what point does this indecision either become a de 
facto decision or cause major problems for the EHR modernization 
program? 

Mr. WINDOM. Sir, we’ve got a negotiated contract and a nego-
tiated schedule. I will tell you that you have directed us to be ready 
to brief you in December, so we’ll be ready in December to brief 
you. 

Mr. BANKS. Okay. Very good. 
My last question. I’m the last man standing. My time— 
Mr. WINDOM. Yes, sir. 
Mr. BANKS [continued].—has expired, but I’m going to ask one 

more question, if you don’t mind. 
To go back to the initial questioning with you, Mr. Windom, I’m 

still struggling with the budget explanation a little bit. The tan-
gible parts of the project, like your spending to date and the infra-
structure, are running below estimate, but, nonetheless, we have 
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the bottom line going up. It seems to be driven by intangibles and 
costs that come into play years from now. 

We already have the cost estimate going in the wrong direction 
and fuzzy explanations as to why. My colleagues and I need and 
demand better answers, so please expect a document request for 
the financial records and basis of these estimates. 

Can you comment any further on maybe some of those—? 
Mr. WINDOM. Sir— 
Mr. BANKS [continued].—as you reflected on those— 
Mr. WINDOM. Sir, I will go—and I will be prepared to sit down 

with your staff, as appropriate, to give them a full laydown. I’ll 
bring my chief financial officer and give you a full laydown. 

We’ve only obligated $28 million to date in fiscal year 2019. And 
so I look forward to providing additional clarity to your staff for, 
hopefully, conveyance to you. And if you want me to come in, I 
gladly will. So I’ll take that as a lookup, sir, and come in and brief 
you in great detail. 

Mr. BANKS. Thank you very much. 
And in closing, thank you to the witnesses for your testimony. 
If there are no further questions, then the panel is now excused. 
And as final closing comments, this morning we have examined 

many of the major questions that will determine the course of the 
EHRM program. The next big development should be VA and DoD 
determining how best to organize their joint management. They 
have to be close enough to act in concert while flexible enough to 
address their unique requirements. The Subcommittee has urged 
both leadership teams to communicate their thinking as early as 
possible. 

It is my sincere hope and expectation that this Subcommittee 
will continue in the next Congress. And I want to thank Ranking 
Member Lamb for his willingness to volunteer for this unconven-
tional assignment. We hit the ground running, and we are going 
to run through the tape. In my opinion, on this issue, one way to 
measure our success in our oversight responsibilities is if the party 
composition changes and no one can tell the difference. 

That is not to say things won’t get more difficult. On the con-
trary, there is every indication that they probably will. But I am 
committed to tackling the challenges transparently and firmly 
grounded in reality. 

So thank you all again for your participation in today’s hearing. 
I ask unanimous consent that all Members have 5 legislative 

days to revise and extend their remarks and include extraneous 
material. 

Without objection, so ordered. 
Mr. BANKS. This hearing is adjourned. 
[Whereupon, at 11:09 a.m., the Subcommittee was adjourned.] 
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A P P E N D I X 

Prepared Statement of John H. Windom 

Good morning Chairman Banks, Ranking Member Lamb, and distinguished Mem-
bers of the Subcommittee. Thank you for the opportunity to testify today in support 
of the Department of Veterans Affairs (VA) initiative to modernize its electronic 
health record (EHR) through the acquisition and deployment of the Cerner Millen-
nium EHR solution. I am accompanied today by Dr. Laura Kroupa, Acting Chief 
Medical Officer of the Office of Electronic Health Record Modernization (OEHRM) 
and Mr. John Short, Technology and Integration Officer of OEHRM. 

I want to begin by thanking Congress, and specifically this Subcommittee, for 
your continued support and shared commitment for the program’s success. Because 
of your continued support, VA has been able to stay on track for implementation, 
enabling us to continue our mission of improving care delivery for our Nation’s Vet-
erans and those who care for them while being a good steward of taxpayer dollars. 
Program Milestones 

VA awarded Cerner Corporation with an Indefinite Delivery/Indefinite Quantity 
(ID/IQ) contract to leverage maximum flexibility and the necessary structure to con-
trol cost. Through this acquisition, VA will implement the same EHR solution as 
the Department of Defense (DoD) to improve care coordination for Veterans and pa-
tient safety. 

Since VA provided testimony on the status of the Electronic Health Record Mod-
ernization (EHRM) effort before the House Committee on Veterans’ Affairs on June 
26, 2018, VA has accomplished several milestones, including the award of additional 
Task Orders (TOs) and key events outlined below. 
Task Orders 

On May 17, 2018, VA awarded the first three TOs, consisting of project manage-
ment, Initial Operating Capabilities (IOC) site assessments, and data hosting. By 
leveraging the ID/IQ contract structure, VA can award TOs as needs arise and nego-
tiate firm-fixed-prices on an individual TO basis, allowing VA to moderate work and 
modify deployment strategies more efficiently. Since June, VA awarded three addi-
tional TOs outlined below: 

• Task Order 4- Data Migration and Enterprise Interface Development 
Cerner will provide data migration planning refinement, analysis, development, 

testing and execution. Cerner will support enterprise interface planning refinement, 
design, development, testing, and deployment. Cerner will provide commercially 
available registry selected by VA for IOC as well as details and updates on the 
progress of IOC data migration and enterprise interface development. 

• Task Order 5- Functional Baseline Design and Development 
Cerner will provide project management, workflow, training, change management, 

and EHRM stakeholder communication. 
• Task Order 6- IOC Deployment 
Cerner will provide project management, IOC planning and deployment, test and 

evaluation, pre-deployment training, go-live readiness assessment and deployment/ 
release, go-live event, post-production health check and deployment completion, 
post-deployment support, and continued deployment decision support. 
Current State Review 

In July 2018, VA and Cerner conducted a Current State Review at VA’s IOC sites 
to gain an understanding of the site’s specific ‘‘as-is’’ state, and how it aligns with 
the Cerner commercial standards to implement the proposed ‘‘to-be’’ state. The team 
conducted organizational reviews around people, process, and technology. They ob-
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served and captured current state workflows; identified areas that will affect value 
achievement and present risk to the project; identified quick wins from software 
being deployed; and identified any scope items that need to be addressed. 

VA reviewed final reports analyzing the Current State Review in October 2018 
and discovered there are infrastructure readiness areas that are in better state than 
initially forecasted and areas that require slightly more investment due to the age 
of the infrastructure. However, there were no unexpected major needs or significant 
deviations from the current projected spend plan. 
Model Validation Event 

On September 25–27, 2018, VA held its Model Validation Event, where VA’s EHR 
Councils met with Cerner to begin the National and local workflow development 
process for VA’s new EHR solution. There was a series of working sessions designed 
to examine Cerner’s commercial recommended workflows and evaluate the current 
workflows used at VA medical centers. This allows VA to configure the workflows 
to best meet the needs of our Veterans, while also implementing commercial best 
practices. 
Cerner Baseline Review 

VA is committed to closely align its workflows with commercial best practices; 
therefore, the Department commissioned Cerner to complete a baseline assessment 
of how closely DoD’s MHS GENESIS aligns with these practices. In September 
2018, Cerner presented the results of the assessment, which focused on the 70 per-
cent of the capabilities that VA and DoD have in common. The remaining 30 percent 
are capabilities VA requires to meet the unique needs of Veterans. The assessment 
revealed MHS GENESIS has an 84 percent alignment to commercial best practices. 
This indicates DoD has high adoption of recommendations and system configuration, 
which are generally in alignment with commercial best practices. 
OEHRM Organizational Structure/Strategic Alignment with DoD 

On June 25, 2018, VA established OEHRM to ensure VA successfully prepares 
for, deploys, and maintains the new EHR solution and the health IT tools dependent 
upon it. OEHRM reports directly to VA Deputy Secretary and works in close coordi-
nation with VA Veterans Health Administration and Office of Information Tech-
nology. I currently serve as the program’s executive director and have been sup-
porting the effort at a leadership-level since its inception, including pioneering the 
acquisition of the new VA EHR solution. Prior to joining VA, I was a Program Man-
ager for the Program Executive Office of the Defense Healthcare Management Sys-
tems (DHMS). 

To ensure the appropriate VA and DoD coordination, there is an emphasis on 
transparency through integrated governance both within and across VA and from 
a decision-making perspective. The OEHRM governance structure has been estab-
lished and is operational, consisting of the following five boards that will work to 
mitigate any potential risks to the EHRM program: (1) OEHRM Steering Com-
mittee; (2) OEHRM Governance Integration Board; (3) Functional Governance 
Board; (4) Technical Governance Board; and (5) Legacy OEHRM Pivot Work Group. 
The structure and process of the boards are designed to facilitate efficient and effec-
tive decision-making and the adjudication of risks to facilitate rapid implementation 
of recommended changes. 

At an inter-agency level, the Departments are committed to effectively working 
to institute an optimal organizational design that prioritizes accountability and ef-
fectiveness, while continuing to advance unity, synergy, and efficiencies between VA 
and DoD. The Departments have instituted an inter-agency working group to review 
use-cases and collaborate on best practices for business, functional, and IT 
workflows, with an emphasis on ensuring interoperability objectives are achieved 
between the two agencies. VA and DoD’s leadership meet regularly to verify the 
working group’s strategy, and course correct, when necessary. By learning from 
DoD, VA will be able to proactively address challenges and further reduce potential 
risks at VA’s IOC sites. As challenges arise throughout the deployment, VA will 
work urgently to mitigate the impact to Veterans’ health care. 
Implementation Planning/Strategy 

The EHRM effort is anticipated to take several years to be fully complete and will 
continue to be an evolving process as technology advances are made. The new EHR 
solution will be designed to accommodate various aspects of health care delivery 
that are unique to Veterans and VA, while bringing industry best practices to im-
prove VA care for Veterans and their families. Most medical centers should not ex-
pect immediate major changes to their EHR systems. 
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VA’s approach involves deploying the EHR solution at IOC sites to identify chal-
lenges and correct them. With this IOC site approach, VA will hone governance, 
identify efficient strategies, and reduce risk to the portfolio by solidifying workflows 
and detecting course correction opportunities prior to the deployment at additional 
sites. As mentioned, VA and Cerner have conducted Current State Reviews for VA’s 
IOC sites. These site assessments include a current state technical and clinical oper-
ations review and the validation of the facility capabilities list. VA has started the 
go-live clock for the IOC sites, as planned, on October 1, 2018, with an estimated 
completion date set for March 2020. 

Further, VA is continuing to proactively work with DoD and experts from the pri-
vate sector to reduce potential risks during the deployment of VA’s new EHR by 
leveraging DoD’s lessons learned from their IOC sites. Several examples of effi-
ciencies VA is leveraging include: revised contract language to improve trouble tick-
et resolution based on DoD challenges; optimal VA EHRM governance structure; 
fully resourced PMO with highly qualified clinical and technical oversight expertise; 
effective change management strategy; and, utilizing Cerner Corporation as a devel-
oper and integrator consistent with commercial best practices. 

During the multi-year transition effort, VA will continue to use VistA and related 
clinical systems until all legacy VA EHR modules are replaced by the Cerner solu-
tion. For the purposes of ensuring uninterrupted health care delivery, existing sys-
tems will run concurrently with the deployment of Cerner’s platform while we tran-
sition each facility. During the transition, VA will work tirelessly to ensure a seam-
less transition of care. A continued investment in legacy VA EHR systems will en-
sure patient safety, security, and a working functional system for all VA health care 
professionals. 
Change Management/Workflow Councils 

Understanding a significant factor of the program’s success relies on effective user 
adoption, VA is deploying a change management strategy to support this trans-
formation effort. The strategy includes working with end-users, beginning with VA 
medical center leadership; managers/supervisors; and clinicians, to provide the nec-
essary training. In addition, there will be on-going communications regarding de-
ployment schedule and changes to their day-to-day. VA will also work with affected 
stakeholders to identify and resolve any outstanding employee resistance and/or ad-
ditional reinforcement that is needed. 

VA has established 18 EHR Councils (EHRC) to support the development of na-
tional standardized clinical and business workflows for VA’s new EHR solution. The 
councils represent each of the functional areas of the EHR solution, including behav-
ioral health, pharmacy, ambulatory, dentistry, and business operations. VA under-
stands a fundamental aspect in ensuring we meet the program’s goals is engaging 
frontline staff and clinicians. Therefore, the design of the EHRCs will continue to 
be roughly 60 percent of clinicians in the field, who provide care for Veterans, and 
the remaining 40 percent consisting of those at the VA Central Office. As VA imple-
ments its new EHR solution across the enterprise, certain council members will con-
tinue to evolve depending on the current implementation location. While deploying 
in a particular VISN, the needs of Veterans and clinicians in that particular VISN 
will effectively be captured in the National workflows. 
Closing 

Again, this effort will enable VA to provide the high-quality care and benefits our 
Nation’s Veterans deserve. VA will continue to keep Congress informed of mile-
stones as they occur. Mr. Chairman, Ranking Member, and Members of the Sub-
committee, this concludes my statement. Thank you for the opportunity to testify 
before the Committee today to discuss the EHRM effort. I would be happy to re-
spond to any questions you may have. 

Æ 
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